WWTU Project Payments

As of August 30,2010 CONTRACT AMOQUNT PAYMENTS % CONTRACT PAID
Original Change Orders] Current Paid To Date | Payment Request Total
SRF PROJECTS: “
f i
1:Western Interceptor - Division |
Engineer 2001 estimate $12.5 M
Design: Division (Greeley & Hansen) §30,038.00 89,000.00 | $ 919,038.00 | $ 898,110.97 $ 898,110.97 97.72%
¢ 0000 $i71080,396.22 9.03)
Const, Engineering: i, 1 & 1ll {Greeley & Hansen) § 447,00000 | $ 466,600.00 | § 91360000 |8 694,220.92 $ 694,220.92 75.89%
Construction: Division | (Atlas Excavating Inc) $ 262200000 |% (1003059} § 2,611,96941|% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division 11 (Atlas Excavating inc) $ 3,846947.00 | $§ (108,921.85) $ 3,738,025.15| % 3,738,025.00 $  3,738,025.00 100.00%
Construction: Division 11l (Atlas Excavating Inc.) $ 1,948,585.00 $ 1948585008 1,910,532.00 $  1,910,532.00 98.05%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 3 10,000.00
lce Miller 3 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program 5 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 708.00
2004 SRF LOAN $ 12,380,000.00 | $ ©9.933,490.00  $ 12,018.00 | $ 9,973435.11 80.56%
Gary Brown $ 175.75 5 17575 | $ 176.75 $ 175.75
James Erwin $ 1,204.50 $ 1,20450 | % 1,204.50 $ 1,204.50
Greeley & Hansen $  165,537.06 $ 165,537.06
IMPROVEMENT FUND $ 166,917.31 8 166,917.31
TOTALS $ 9,942,130.25 | § 436,647.56 i § 10,378,777.81 | $ 10,100,407.31 $ 10,140,352.42
Engineer 2003 estimate $8.5 M
Design: (Wessler & Assoc) $  190,000.00 | % 8,888.44 |5 198,88844 %  198,888.00 $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler) $ 680,000.00 | § 3650000018 1045000008 990,516.31 $ 990,516.31 94.79%
Construction: (Bowen Engineering) $ 824400000 | % 149.550.00 | $ 8,393,550.00 | $ 8,378,080.00 $ 8,378,080.00 99.82%
Construction Engineering: (Wessler & Assoc.) $ 65000000 | $ 111,000.00 /$ 76100000 |8  753,390.00 $ 753,390.00 99.00%
lge Miller ELP $ 15,247.00 $ 1524700 | $ 15,247.00 $ 15,247.00
Bingham-McHale $ 2,044.00 $ 204400 | % 2,044.00 $ 2,044.00
Umbaugh $ 30,000.00 3 30060000 | $ 30,000.00 $ 30,000.00
Gambs, Mucker & Bauman $ 5,359.00 $ 5359.00 | § 5,358.00 $ 5,359.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | 1,000.00 3 1,000.00
2006 SRF LOAN $ 8345,000.00 |5 8,345000.00 $ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 3 1,030,149.00
Aerobic Systems $ 94,500.00 | § - $ 94500001 % 94,500.00
3 34,239.35 $ 34239351 %
IMPROVEMENT FUND ] $ 81558591 |% 21750 § 815,803.41
SRF EQUIP REPL FUND $ 367,000.00 $ 367,000.00
TOTALS $ 9,946,389.35 § 634,338.44 | § 10,580,827.79 | $ 11,190,110.22 $ 11,190,327.72
! _
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WWTU Project Payments

As of August 30,2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS: W
| |
3. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,0000 | $§ 50,00000 |$ 127800008  127,892.27 ! $ 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976166.00 | § (7286162) 5 903304.383($ 903,304.38 $ §03,304.38 100.00%
IMPROVEMENT FUND $  560,385.38 $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 3 43,171.09
TOTALS $ 1,054,066.00 | § (22,861.62) § 1,031,204.38 {5  €03,556.48 $ 603,556.48
4, Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56,100.00 | § 43,000.00 | § 99,10000 | $ 93,511,10 $ 83,511.10 84.36%
IMPROVEMENT FUND $ $6,100.00 | $§ 43,000.00 | $ 99,100.00 | § 93,511.10 $ 93,511.10
5. GIS Services
Engineering Services Phase | (HE-BFS) $  101,700.00 $ 101,70000($  101,700.00 $ 101,700.00 100%
Engineering Services Phase Il (BF& S) $ 185.200.00 $ 185200001% 18520000 3 185,200.00 100.00%
Engineering Services: Ph lil Outfall Mapping {BF& S) $ 8,800.00 $ 880000 1% 8,800.00 $ 8,800.00 100.00%
Engineering Services Phase IV (BF&S) $  286,200.00 $ 286200.00(%  318,168.50 3 318,168.50 111.17%
OPERATING FUND $ 29570000 $ 295,700.00
IMPROVEMENT FUND $  318,168.50 $ 318,168.50
TOTALS $ 581,900.00 $ 581,900.00 (| $ 613,868.50 $ 613,868.50
6. Wet Weather Facility Disinfection |
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5000.00 | $ 15,000.00 | $ 10,715.05 $ 10,715.05 71.43%
$ 10,000.00 | § 5,000.00 | $ 15,000.00 | $ 10,715.05 | $

32,100,060

; IMPROVEMENT FUND $  344,300.00 $ 361,300.00 | § 258,609.06 | $ 272,886.40
9. Soldiers Home Road Lift Station !
Design Assessment: {Hannum, Wagle & Cline) $ 5,000.00 $ 5000003 5,000.00 | 3 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
=$tﬂ0<m_<_|ﬂz.w FUND $ 20,000.00 $ 20,000.00 | 5 20,000.00 $ 20,000.00

IMPROVEMENT FUND $ 60,000.00 $ 60,000.00 | 5 - $ 10,000.00
11. Village Area Sanitary Sewer Masterplan
Phase I: Maps {Third Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 5.072.50 5 5,072.50 14.49%
Phase [I: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00
IMPROVEMENT FUND $ 35,000.00 'S 35,000.00 | § 5,072.50 _ 3 5,072.50
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WWTU Project Payments

As of August 36,2010

CONTRACT AMOUNT

PAYMENTS

% CONTRACT PAID

Originai

Change Orders

Current

Paid To Date

Payment Request

Total

CAPITAL IMPROVEMENT PLAN PROJECTS:

IMPROVEMENT FUND

$

59,300.00 | $ -

$ 29,300.00

$

49,103.00

$

51,613.78
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